Minutes, 12/15/04 Tevatron BPM Upgrade Meeting
Stephen Wolbers

This set of minutes, and all future minutes, are or will be
deposited in the Beams Document Database as document number
792.

The agenda as announced consisted of:

1. Report from Bob and Steve

2. Report from subproject leaders

3. Report from Technical Coordinator -- Jim Steimel
4. AOB

1. Report from Steve, Bob is away Mon-Thur this week.

- During the holiday period meetings will probably only be held on
Wednesdays. Steve W. will be gone December 20-27. Bob and Jim will
call a meeting Dec. 22 if they want. Steve will call a project meeting
on December 29.

- The MOUs for the electronics and software support for the TeV BPM
upgrade are finished and will be signed by Vicky and Roger soon.

- 4 abstracts should have been submitted to the Particle Accelerator
Conference. (1481, 2032, 1922, 1434)

- (Not announced in the meeting: The TeV BPM Upgrade project will report at the All
Experimenters Meeting, probably on Monday January 24, 2005.)

2. Reports from L2 Managers
Tim Kasza:
- Tim's slides can be found in AD doc 1381-v13.

- Echotek testing continues. The 5 boards that failed and were sent
back to Echotek have come back, were retested, and now check out fine.
There are 3(maybe now 4) more boards with the same or similar errors that will need to
go back for repair. All 250 boards for TeV/Ml/transfer BPMs have arrived at Fermilab.

- A few boards have been retested after a firmware upgrade. The
gains are the same to within 1 or 2 parts in a thousand. The change is
systematic and may reflect a slight change in the size of the test
signal. We concluded that the remaining boards with old firmware should
be upgraded (and the DB should keep track of which ones were upgraded)



but that full retesting is not needed. We also decided that all of the old firmware boards
in various test stands and other places need to be tracked down and upgraded to the new
firmware.

- A testplan for the filter and timing boards is now available for
review as AD doc #1499. People should read and comment.

- 1 timing board (TGF) from the production run has been picked up
and tested at Fermilab. A couple of problems were found and fixed and
the board worked very well. The company is going forward with
production. Expected delivery of all 48 boards for TeVV BPM and transfer
line BPMs are expected by mid-January. We had a discussion of how we
proceed with 5 prototype boards and 1 production board and whether we
should push harder on getting more production boards earlier or waiting
for the boards to be properly finished. We concluded that we will
review the situation weekly and will decide how to proceed depending on
what we need to continue progress on the project.

- The filter board assembly is in progress. It is hoped that early
boards can be obtained and looked at as soon as possible.

Bob Forster:

- AD doc #1498 was added recently. It covers the TeV BPM subrack
details. People should read and comment.

- 15 out of 27 Optilogic boxes are in hand. Many of the remaining
parts for mounting and electrical/signal connections are in hand or are
being put together. Brian asked whether a test setup could be created
so that Charlie can start to work on the interface. Bob will getin
touch with Charlie and start to work on the details.

- Labels for the panels above and below the VME crates are
essentially ready. Final locations need to be determined.

Brian Hendricks:
- Work is advancing to get the turn-by-turn measurements working.
Brian is working with Luciano to get the necessary support and it now

exists.

- Roger Tokarek program (W136) will be used to test the turn-by-turn
measurements.

- Lin Winterowd is working on pbar capability for T39.



- B3 has been added to the W25 diagnostic application.
Mike Martens:

- Mike is looking at the A3 BPMs. So far he sees that the Snapshots
are working and the orbits move as expected (direction and magnitude)
when the beam is moved.

- There are quite a few things that either are not working yet or
are not working correctly. Mike mentioned FTP (>15 Hz problem), abort
buffer (needs to be checked), profile frames, SDA, turn-by-turn,
injection turn-by-turn.

- Mike has a plan to move the beam at pre-shot setup time (or
whenever it can be done) in a grid (spiral) pattern. He also has a plan
to take data to help us understand if the pbar measurement actually
gives the position that is expected.

Rob Kutschke:

- Rob requests the filter board and Echotek gains and attenuation
measurements be sent to him for the A3 system.

- Rob is very interested in turn by turn data.

- Rob showed analysis of some of the recent stores. The behavior
was in general quite good but there was some odd behavior that he
pointed out/showed. Jim and Luciano and others are aware of the reason
for many if not all of these and work continues to make the system
function correctly in all cases.

3. Report from Jim Steimel, Technical Coordinator

- TCLK debugging continues. Some functionality has been disabled as
the debugging proceeds.

- The B3 ACNET devices are now available. The B3 crate is being set
up in the FCC3 teststand area.

- The cross-talk between different triggers has returned. A 50 ohm
resistor was added to the input of the trigger input on the 4 Echotek
boards in A3. This seems to have solved the problem. Before we move to
modify any other boards it seems clear that we need to talk to Echotek,
understand any warranty implications as well as any tracking issues with
respect to a change of this type.



- A new elog will be established for the TeVV BPM project. It will
be called "BPM". It will be used to communicate among all the many
people who are working with the A3 and future production systems and are

looking at the data.

4. AOB.



